

RAWLINGS SPACE PLANNING & INTERIOR RENOVATION  
TIMELINE

- Third and Fourth Quarter of 2018
  - The design firm will develop and deliver a program plan, conceptual and schematic design, floor plans and renderings, and preliminary cost estimating for the proposed Rawlings Library interior design based upon principles and priorities as directed by PCCLD leadership.
- First and Second Quarter of 2019
  - Design and construction firms will provide final design development, construction drawings (including final cost estimating), and a timeline for construction based upon budgetary allowances and leadership direction.
- Third and fourth quarter 2019
  - Construction is undertaken, including provisions for safeguarding and continuing service for the current collections and services.
- First Quarter 2020
  - The renovated space opens to the public.