
 
April 19, 2018 

 
A change to the timeline has been made in the RFP process.  Instead of 
the contract being awarded April 27th, 2018 the date has been moved to  
May 30th, 2018 for further evaluation. 


