



## History Wall Project 2013-2014 Project Timeline (Revised 3/25/13)

2013
<b>April</b> <ul style="list-style-type: none"><li>RFP posted</li></ul>
<b>May</b> <ul style="list-style-type: none"><li>RFP Deadline for Responses</li><li>Staff Committee Meeting: Review RFP bids and make recommendation</li></ul>
<b>June</b> <ul style="list-style-type: none"><li>Presentation of RFP recommendation to board</li><li>Notify design/fabrication vendors of selection</li><li>Meeting with design consultant</li><li>Greenhorn Community Meetings 6/12, 6/19, 6/26</li><li>Staff Committee Meeting – Update on design and progress</li></ul>
<b>July</b> <ul style="list-style-type: none"><li>St. Charles Mesa Community Meetings</li></ul>
<b>August</b> <ul style="list-style-type: none"><li>East Side Community Meetings</li></ul>
<b>September</b> <ul style="list-style-type: none"><li>Staff Committee Meeting - Final Selection/Approval of Artifacts/Images/Content</li></ul>
<b>October</b> <ul style="list-style-type: none"><li>Presentation of Artifacts/Images/Content for Board Approval</li><li>Meeting with design consultant</li></ul>

**November**

- Submit artifacts/ images/content for fabrication

**December**

**2014**

**January**

- Begin development of standards-based curriculum for History Wall Exhibits

**February**

**March**

**April**

- Work with Community Relations on marketing materials

**May**

- Finalize exhibit handouts/interpretive guide
- Begin History Wall webpage on Library Website
- Installation

**June**

- Installation

**July**

Launch webpage  
Grand Opening!